

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – CRR 2015-16 Grant – Providing B.T. Renewal (Double lane) on R/F Goverdanagiri to Tumukunta Vilalge in Weepangandla Mandal – Est. cost Rs.340/700/2200.00 Lakhs – Extension of Agreement Time upto 03.01.2022 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 288

Dated: 31-07-2021.

Read:-

From the ENC, PR, Hyderabad, Lr.No.W11/DEEIII/CRR/EOAT/
Goverdhanagiri/ 2015-16, Dt:28.04.2021.

&&&

ORDER:

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 03.01.2022(i.e. 892 days) in respect of the work "providing BT Renewal (Double lane) on R/F Goverdanagiri to Tumukunta village in Weepangandla Mandal, Est. cost:Rs.340/700/2200.00 lakhs" without imposing any penalty, as the delay is not attributed to the contractor mainly due to objection raised by the adjacent farmers.

2. The Engineer-in- Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Engineer-in- Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER